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SECTION A - SUPPLEMENTAL INFORMATION

1.  Modification P00002 to Contract W56HZV-07-C-B011 is a bilateral modification.

2.  The purpose of this modification is to update the unit prices of the ATGM and MGS CREW IKs associated with the changes made to the

final drawing revisions, which adds a DVE Cable Guard to both the ATGM and MGS CREW IKs.  This modification is also to update the

delivery schedules, and ship to addresses associated with the delay in providing the Contractor with these final drawing revisions for

the ATGM CREW IKs and the MGS CREW IKs.  This modification is also to update the delivery schedule and pay the costs associated with the

urgent requirement of 4/2 to have accelerated deliveries of 9 ea ATGM CREW IKs and 31 ea MGS CREW IKs.

3.  CLIN 0008AA, ATGM CREW IK FIT CHECK, is updated as follows:

     a.  Delivery is hereby updated from:

     DEL REL CD       QTY       DEL DATE                      DEL REL CD       QTY       DEL DATE

       001             1        15 Feb 2007      TO             001             1        01 May 2007

     b. The Ship to Address is hereby updated from:

     DODAAC (W81C5M) - APG, MD                   TO            DODAAC (W61DD3) - EPG, AZ (See Section B for full Ship to Address)

     c.  CLIN Narrative E001 "Important: The Government must inspect, accept and approve the fit check sample.  The Contractor shall not

proceed with production of CLIN 0008AB until the Government gives authorization" is hereby deleted.

4.  CLIN 0008AB, ATGM CREW IKs, is updated as follows:

     a.  Delivery Schedule:

     DEL REL CD       QTY       DEL DATE                      DEL REL CD       QTY       DEL DATE

       001             43       01 May 2007                     001             9        01 May 2007

       002             43       15 Jun 2007       TO            002             77       15 Jun 2007

       003             12       01 Aug 2007                     003             12       01 Aug 2007

     b.  IMPORTANT: The Contractor shall clearly label the shipments (each box) with: ATGM CREW IK

     c.  CLIN Narrative E001 "Important: The Government must inspect, accept and approve the fit check sample from CLIN 0008AA.  The

Contractor shall not proceed with production of CLIN 0008AB until the Government gives authorization" is hereby deleted.

     d.  The unit price of the ATGM CREW IK is updated to fund the costs associated with adding the DVE Cable Guard to the Kit.  The

unit price is hereby increased by $92.00 from $952.00 ea to $1044.00 ea.

5.  CLIN 0009AA, MGS CREW IK FIT CHECK, is updated as follows:

     a.  Delivery is hereby updated from:

     DEL REL CD       QTY       DEL DATE                      DEL REL CD       QTY       DEL DATE

       001             1        15 Feb 2007       TO            001             1        30 May 2007

     b.  CLIN Narrative E001 "Important: The Government must inspect, accept and approve the fit check sample.  The Contractor shall not

proceed with production of CLIN 0009AB until the Government gives authorization" is hereby deleted.

6.  CLIN 0009AB, MGS CREW IKs, is updated as follows:

     a.  Delivery Schedule:

     DEL REL CD       QTY       DEL DATE                      DEL REL CD       QTY       DEL DATE

       001             31       15 Apr 2007                     001             DELETED

       002             29       01 May 2007       TO            002             31       01 May 2007

       003             29       15 Jun 2007                     003             58       15 Jun 2007

       004             23       01 Aug 2007                     004             23       01 Aug 2007

     b.  IMPORTANT: The Contractor shall clearly label the shipments (each box) with: MGS CREW IK
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     c.  CLIN Narrative E001 "Important: The Government must inspect, accept and approve the fit check sample from CLIN 0009AA.  The

Contractor shall not proceed with production of CLIN 0009AB until the Government gives authorization" is hereby deleted.

7.  CLIN 0009AC is hereby established in the amount of $10,304.00 to fund the costs associated with adding the DVE Cable Guard to the

MGS CREW IK.

     a.  The unit price of the DVE Cable Guard for the MGS CREW IK is $92.00 ea.

     b.  The Contractor shall package the DVE Cable Guards with the MGS CREW IKs.

8.  As a result of this urgent requirement, the Government is waiving the requirement to have the ATGM CREW IK Fit Check (CLIN 0008AA)

and the MGS CREW IK Fit Check (CLIN 0009AA) inspected, accepted and approved before the Contractor can begin production on the total

requirements for the ATGM CREW IKs (CLIN 0008AB) and the MGS CREW IKs (CLIN 0009AB).  However, delivery of the ATGM and MGS Fit Checks

are still required.  The Governments assumes the risks associated with waiving this requirement.

9.  CLIN 0010AA is hereby added to the Contract and funded in the amount of $12,170.00.  This CLIN is to cover the costs associated with

the accelerated delivery of 1 ea ATGM Fit Check, 9 ea ATGM CREW IKs and 31 ea MGS CREW IKs.

10.  As a result of this modification the total obligated amount of Contract W56HZV-07-C-B011 is hereby increased by $31,490.00 from

$1,060,672.00 to $1,092,162.00.

11.  Except as specifically stated herein all other contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0003 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0008AA        ATGM CREW KIT - FIT CHECK                                   1          EA                    $         ** NSP **              _________________________                                                                     __________________

              NOUN: ATGM CREW KIT - FIT CHECK

P/N 104A0484

                              (End of narrative C001)

BEST COMMERCIAL PACKAGING

CONTRACTOR SHALL LABEL PACKAGE:

     ATGM CREW KIT - FIT CHECK

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

                             (Deleted narrative E0001)

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-MAY-2007

                             (Deleted narrative F0001)

FIT CHECK SHALL BE DELIVERED TO:

(W61DD3)

COMMANDER ELECTRONIC PROVING GROUND (EPG)

ATTN: CSTE-DTC-EP-TE-F (JOHNNY DOUGLAS/JIM SMITH)

BLDG 12508, BLACKTAIL CANYON

FT. HUACHUCA, AZ 85613-7110

ATTN:

JOHNNY DOUGLAS/JIM SMITH

520.533.5819 OR 250.233.2818

                              (End of narrative F002)

0008AB        ATGM CRW KITS (FOR 2SCR - 2/25 - SPARES)                   98          EA   $   1,044.00000  $        102,312.00              ________________________________________                                     ______________   __________________

              NOUN: ATGM CREW KITS
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              PRON: W16GX374X1    PRON AMD: 03    ACRN: AA

              AMS CD: 53900018187

              CUSTOMER ORDER NO: MIPR7CJDDJ9548

P/N 104A0484

                              (End of narrative C001)

              Packaging and Marking              _____________________

BEST COMMERCIAL PACKAGING

CONTRACTOR SHALL LABEL PACKAGE:

     ATGM CREW KITS

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                             (Deleted narrative E0001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               9            01-MAY-2007

                 002               77           15-JUN-2007

                 003               12           01-AUG-2007

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0RK3)   XR GM GDLS DEFENSE GROUP LLC

                         GSA WAREHOUSE 1

                         2701 C STREET SW

                         AUBURN                WA 98001-1111

MARK DEL REL CD 001:

GEORGE TURNER

253.931.7605 or

253.561.5855

                              (End of narrative F001)

0009          SECURITY CLASS: Unclassified

  5 9

W56HZV-07-C-B011 P00002

MIL-MAR CENTURY CORP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0009AA        MGS CREW KIT - FIT CHECK                                    1          EA                    $         ** NSP **              ________________________                                                                      __________________

              NOUN: MGS CREW KIT - FIT CHECK

P/N 104A0490

                              (End of narrative C001)

BEST COMMERCIAL PACKAGING

CONTRACTOR SHALL LABEL PACKAGE:

     MGS CREW KIT - FIT CHECK

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

                             (Deleted narrative E0001)

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-MAY-2007

0009AB        MGS CREW KITS (2SCR - 2/25 - SPARES)                       112         EA   $     952.00000  $        106,624.00              ____________________________________                                         ______________   __________________

              NOUN: MGS CREW KITS

              PRON: W15GX667X1    PRON AMD: 01    ACRN: AB

              AMS CD: 528384900000

              CUSTOMER ORDER NO: MIPR5DGCSHF9F8

P/N 104A0490

                              (End of narrative C001)

              Packaging and Marking              _____________________

BEST COMMERCIAL PACKAGING

CONTRACTOR SHALL LABEL PACKAGE:

     MGS CREW KITS

                              (End of narrative D001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                             (Deleted narrative E0001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002               31           01-MAY-2007

                 003               58           15-JUN-2007

                 004               23           01-AUG-2007

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0RK3)   XR GM GDLS DEFENSE GROUP LLC

                         GSA WAREHOUSE 1

                         2701 C STREET SW

                         AUBURN                WA 98001-1111

MARK DEL REL CD 002:

GEORGE TURNER

253.931.7605 or

253.561.5855

                              (End of narrative F001)

0009AC        MGS CREW KITS (KIT CHANGE INC)                             112         EA   $      92.00000  $         10,304.00              ______________________________                                               ______________   __________________

              NOUN: MGS CREW KITS

              PRON: W16GX390X1    PRON AMD: 01    ACRN: AA

              AMS CD: 53900018187

              CUSTOMER ORDER NO: MIPR7CJDDJ9548

P/N 104A0490

THIS CLIN IS TO FUND THE ADDITIONS/

CHANGES MADE TO THE MGS CREW IKS

                              (End of narrative C001)

              Packaging and Marking              _____________________
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BEST COMMERCIAL PACKAGING

CONTRACTOR SHALL PACKAGE WITH MGS CREW KITS

CLIN 0009AB.

CONTRACTOR SHALL LABEL PACKAGE:

     MGS CREW KITS

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               31           01-MAY-2007

                 002               58           15-JUN-2007

                 003               23           01-AUG-2007

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0RK3)   XR GM GDLS DEFENSE GROUP LLC

                         GSA WAREHOUSE 1

                         2701 C STREET SW

                         AUBURN                WA 98001-1111

0010          SECURITY CLASS: Unclassified

0010AA        ACCELERATION COSTS - MGS & ATGM CREW IKS                                                     $         12,170.00              ________________________________________                                                      __________________

              NOUN: CREW IKS-ACCEL MGS & ATGM

              PRON: W16GX389X1    PRON AMD: 01    ACRN: AA

              AMS CD: 53900018187

              CUSTOMER ORDER NO: MIPR7CJDDJ9548

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            01-MAY-2007

                            $        12,170.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0008AB  W16GX374X1             AA       2        $          93,296.00  $           9,016.00            $         102,312.00

        53900018187

        MIPR7CJDDJ9548

0009AC  W16GX390X1             AA       2        $               0.00  $          10,304.00            $          10,304.00

        53900018187                   J9KERA

        MIPR7CJDDJ9548

0010AA  W16GX389X1             AA       2        $               0.00  $          12,170.00            $          12,170.00

        53900018187                   J9KERA

        MIPR7CJDDJ9548

                                                                           _________________

                                                         NET CHANGE    $          31,490.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   6203500006222010539000125FB  S23185                W56HZV           $          31,490.00                                                                                                          __________________

                                                                                          NET CHANGE    $          31,490.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,060,672.00              $          31,490.00              $       1,092,162.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  060820350000     S23185  62220105390001818725FBMIPR7CJDDJ9548J9KERAS23185

AA       21  060820350000     S23185  62220105390001818725FBMIPR7CJDDJ9548J9KERAS23185  W56HZV
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